CERES Subsystem Delivery Schedule - January 2009

Preliminary Delivery to Release to CERESIib | New Certified
Subsystem Delivery Reason for Delivery Delivery | PGE
Memo to CM CERES CM | Langley DAAC Needed () Platform(s)

Inversion January 9 January 23 January 30 All Terra and Aqua Edition2 PGEs on magneto-P4

(SCCR 690) magneto.

Instantaneous January 16 January 30 February 6 Delivery of new directory structure and magneto-P4

SARB scripts for CER5.0P1; old executable will

(SCCR 694) be copied to new directory structure.

CERESIib January 16 January 30 February 6 Update to surfmap_io routine. magneto-P4

Clouds January 16 January 30 February 6 Terra and Aqua Edition2 on magneto. X X | magneto-P4

(SCCR 693)

Instrument February 6 February 20 February 27 Initial delivery of RDR pre-processor X | magneto-P4
code.

ERBE-like February 13 | February 27 March 6 To process everything including all of magneto-P4
Edition3 on magneto.

Regrid MOA February 13 | February 27 March 6 To process the G5 CERES data that will be magneto-P4
coming to support Edition3.

Instrument February 27 March 13 March 20 NPP-enabled PGE CER1.1P7, possibly X warlock
CER1.2P1 (preES-8).

1 January 20, 2009




CERES Subsystem Delivery Schedule - January 2009

Preliminary

CERESIib

New

. Delivery to Release to . . Certified
Subsystem Delivery Reason for Delivery Delivery | PGE
Memo to CM CERES CM | Langley DAAC Needed () Platform(s)
Instrument March 20 April 3 April 10 NPP C++ Build 1 (CER1.1P8). magneto-P4
TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2- magneto-P4
like-Flux (?) product.
GGEO Late Spring Initial coefficient delivery for 11/05 - 8/07. X | magneto-P4
(SCCR 653) Code delivery to support Betal0 GGEO
processing. New PGE (CER11.1P11) to
read B1U data.
TISA Within four weeks of GGEO BetalO delivery | Support Terra Edition2E and Aqua X X | magneto-P4
Averaging Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1,
CER10.0P2, & CER10.0P3.
Clouds April 17 May 1 May 8 Terra and Aqua Beta2-Edition3. magneto-P4
Inversion April 24 May 8 May 15 Terra and Aqua Beta2-Edition3. magneto-P4
GGEO Spring New PGE 11.7P2 (?) for new ISCCP-D2- X | magneto-P4
like-Merge (?) product.
TISA Gridding May 22 June 5 June 12 SFC Beta2-Edition3. magneto-P4
TISA June 26 July 10 July 17 SRBAVG Beta2-Edition3. Adding Model magneto-P4
Averaging C surface fluxes and solar insulation.
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CERES Subsystem Delivery Schedule - January 2009

Subsystem Pr[()eleilrinvi:?;y Delivery to Release to Reason for Delivery C[;EeTiI\E/Srlyi/b gé\g Certified

Memo to CM CERES CM | Langley DAAC Needed () Platform(s)

Clouds Late 2009 Terra and Aqua Edition3 magneto-P4

Inversion Late 2009 Terra and Aqua Edition3 magneto-P4

Clouds ?77? Support TRMM VIRS-only processing of magneto-P4

August 2001 forward.

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. magneto-P4

Instrument ??7? Delivery of simulated IES PGE to support X magneto-P4

(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.
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